D	0	Task Mode	Task Name	% Complete	Duration	Start	Finish
1		-5	IdealHires-HUCM	72%	125.5 days	Mon 12/3/18	Tue 5/14/19
2	V	-9	Analysis & Design Phase	100%	12.5 days	Mon 12/3/18	Tue 12/18/18
3	V	-5	Environment Setup	100%	1 day	Mon 12/3/18	Mon 12/3/18
4	V	-5	Requirement Gathering and Understanding	100%	2.5 days	Tue 12/4/18	Thu 12/6/18
5	V	-5	Architecture Setup and Database Schema	100%	3 days	Thu 12/6/18	Tue 12/11/18
6	V	-5	Wireframes	100%	6 days	Tue 12/11/18	Tue 12/18/18
7	V	-5	Employer	100%	3 days	Tue 12/11/18	Fri 12/14/18
8	✓	-	Candidate	100%	3 days	Fri 12/14/18	Tue 12/18/18
9		-	Implementation Phase	90%	90.25 days	Mon 12/3/18	Fri 3/29/19
10	✓	-	Mockups & Templates	100%	58.75 days	Fri 12/14/18	Thu 2/28/19
91		-	Implementation	99%	76 days	Mon 12/3/18	Mon 3/11/19
92	✓	-	Phase 1 (IHv0.1)	100%	30 days	Tue 12/18/18	Mon 1/28/19
187	✓	-	UAT environment Details	100%	0 days	Mon 1/28/19	Mon 1/28/19
188	✓	-					
189	✓	-	QA Phase	100%	3 days	Mon 1/28/19	Thu 1/31/19
192		-					
193	✓	-	UAT Phase IHv0.1	100%	6 days	Thu 1/31/19	Fri 2/8/19
194	~	-	UAT by Client	100%	3 days	Thu 1/31/19	Tue 2/5/19
195	✓	-	Bug fixes and Minor Enhancements	100%	3 days	Tue 2/5/19	Fri 2/8/19
196	✓	-	Phase 2 (IHv0.2)	100%	50.5 days	Mon 12/3/18	Thu 2/7/19
294	✓	-					
295	V	-	QA Phase	100%	3 days	Wed 2/6/19	Sat 2/9/19
298	V	-					
299	V	-5	UAT Phase IHv0.2	100%	6 days	Thu 2/7/19	Thu 2/14/19
302	✓	-5	Phase 3 (IHv0.3)	100%	24.5 days	Fri 2/8/19	Mon 3/11/19
446		-5					
447	✓	-5	QA Phase	100%	4.25 days	Wed 3/6/19	Mon 3/11/19
450		-5					
451	✓	-5	UAT Phase IHv0.3	100%	3.75 days	Sat 3/9/19	Wed 3/13/19
454							
455		-5	Production Support	0%	5 days	Thu 3/14/19	Thu 3/21/19

D	A	Task Mode	Task Name	% Complete	Duration	Start	Finish
456		-5	Phase 4 (IHv1.1)	52%	15 days	Mon 3/11/19	Fri 3/29/19
457	V	-5	Company (Settings)	100%	3 days	Tue 3/12/19	Thu 3/14/19
471	✓	-5	User Management (Employer)	100%	6.25 days	Mon 3/11/19	Tue 3/19/19
498	✓	- 5	Job Wallet	100%	9.25 days	Wed 3/13/19	Mon 3/25/19
524		- 5	Notifications	0%	5 days	Tue 3/19/19	Mon 3/25/19
525		-5	List	0%	4.75 days	Tue 3/19/19	Mon 3/25/19
526		- 5	API	0%	2 days	Tue 3/19/19	Thu 3/21/19
527		-5	Define Schema	0%	0.25 days	Tue 3/19/19	Tue 3/19/19
528		-5	Parse and Validate Request	0%	1.5 days	Wed 3/20/19	Thu 3/21/19
529		- 5	Format Response	0%	0.25 days	Thu 3/21/19	Thu 3/21/19
530		- 5	Frontend	0%	2.25 days	Thu 3/21/19	Sat 3/23/19
531		-5	User Interface	0%	0.75 days	Thu 3/21/19	Fri 3/22/19
532		-5	Fetch & Parse Data	0%	0.75 days	Fri 3/22/19	Sat 3/23/19
533		- 5	Parse & Bind Response	0%	0.75 days	Sat 3/23/19	Sat 3/23/19
534		-5	Error Handling	0%	0.25 days	Mon 3/25/19	Mon 3/25/19
535		-5	Unit Testing	0%	0.25 days	Mon 3/25/19	Mon 3/25/19
536		- 5	Add	0%	1.75 days	Tue 3/19/19	Thu 3/21/19
537		- 5	API	0%	1.25 days	Tue 3/19/19	Wed 3/20/19
538		- 5	Define Schema	0%	0.25 days	Tue 3/19/19	Tue 3/19/19
539		- 5	Parse and Validate Request	0%	0.25 days	Tue 3/19/19	Tue 3/19/19
540		- 5	Save Data	0%	0.5 days	Wed 3/20/19	Wed 3/20/19
541		- 5	Format Response	0%	0.25 days	Wed 3/20/19	Wed 3/20/19
542		- 5	Error Handling	0%	0.25 days	Wed 3/20/19	Wed 3/20/19
543		-5	Unit Testing	0%	0.25 days	Thu 3/21/19	Thu 3/21/19
544		-5	Trigger Notification	0%	0.75 days	Thu 3/21/19	Thu 3/21/19
545		-5	Events	0%	0.75 days	Thu 3/21/19	Thu 3/21/19
546			Job update (Company Users, Applicants)	0%	0.25 days	Thu 3/21/19	Thu 3/21/19
547		-5	New Job Post (Company Users)	0%	0.25 days	Thu 3/21/19	Thu 3/21/19
548		-5	Message Received (Reciepient)	0%	0.25 days	Thu 3/21/19	Thu 3/21/19
549		-5	Message (Conversation)	0%	6.25 days	Thu 3/21/19	Thu 3/28/19
550		- 5	List	0%	3.75 days	Fri 3/22/19	Tue 3/26/19

D	Task Mode	Task Name	% Complete	Duration	Start	Finish
551	- 5	API	0%	2 days	Fri 3/22/19	Sat 3/23/19
552	- 5	Define Schema	0%	0.25 days	Fri 3/22/19	Fri 3/22/19
553	-5	Parse and Validate Request	0%	1.5 days	Fri 3/22/19	Sat 3/23/19
554	-5	Format Response	0%	0.25 days	Sat 3/23/19	Sat 3/23/19
555	- 5	Frontend	0%	1.25 days	Mon 3/25/19	Tue 3/26/19
556	-5	User Interface	0%	0.25 days	Mon 3/25/19	Mon 3/25/19
557	- 5	Fetch & Parse Data	0%	0.5 days	Mon 3/25/19	Mon 3/25/19
558	- 5	Parse & Bind Response	0%	0.5 days	Mon 3/25/19	Tue 3/26/19
559	-5	Error Handling	0%	0.25 days	Tue 3/26/19	Tue 3/26/19
560	- 5	Unit Testing	0%	0.25 days	Tue 3/26/19	Tue 3/26/19
561		Details	0%	3.25 days	Thu 3/21/19	Mon 3/25/19
562	- 5	API	0%	1.5 days	Thu 3/21/19	Sat 3/23/19
563		Define Schema	0%	0.25 days	Thu 3/21/19	Thu 3/21/19
564		Parse and Validate Request	0%	1 day	Fri 3/22/19	Fri 3/22/19
565		Format Response	0%	0.25 days	Sat 3/23/19	Sat 3/23/19
566	-5	Frontend	0%	1.25 days	Sat 3/23/19	Mon 3/25/19
567	-5	User Interface	0%	0.25 days	Sat 3/23/19	Sat 3/23/19
568	5	Fetch & Parse Data	0%	0.5 days	Sat 3/23/19	Sat 3/23/19
569	- 5	Parse & Bind Response	0%	0.5 days	Mon 3/25/19	Mon 3/25/19
570	- 5	Error Handling	0%	0.25 days	Mon 3/25/19	Mon 3/25/19
571	- 5	Unit Testing	0%	0.25 days	Mon 3/25/19	Mon 3/25/19
572	- 5	Add (Send Message)	0%	3 days	Tue 3/26/19	Thu 3/28/19
573	-5	API	0%	1.5 days	Tue 3/26/19	Wed 3/27/19
574	-5	Define Schema	0%	0.25 days	Tue 3/26/19	Tue 3/26/19
575	-5	Parse and Validate Request	0%	0.5 days	Tue 3/26/19	Tue 3/26/19
576	-5	Save Data	0%	0.5 days	Tue 3/26/19	Wed 3/27/19
577	-5	Format Response	0%	0.25 days	Wed 3/27/19	Wed 3/27/19
578	-5	Frontend	0%	1 day	Wed 3/27/19	Thu 3/28/19
579	-5	User Interface	0%	0.25 days	Wed 3/27/19	Wed 3/27/19
580	-5	Validation	0%	0.25 days	Wed 3/27/19	Wed 3/27/19
581	-	Format & Post Request	0%	0.25 days	Thu 3/28/19	Thu 3/28/19

D	0	Task Mode	Task Name	% Complete	Duration	Start	Finish
582			Parse & Bind Response	0%	0.25 days	Thu 3/28/19	Thu 3/28/19
583		-5	Error Handling	0%	0.25 days	Thu 3/28/19	Thu 3/28/19
584		-5	Unit Testing	0%	0.25 days	Thu 3/28/19	Thu 3/28/19
585		-5	Integration Testing	0%	2.5 days	Tue 3/26/19	Fri 3/29/19
586		-5	Production Environment Details	0%	0 days	Fri 3/29/19	Fri 3/29/19
587		-5					
588	V	-5	QA Phase	100%	4.25 days	Mon 3/25/19	Fri 3/29/19
591		-5					
592		-5	UAT Phase IHv1.1	50%	4.75 days	Fri 3/29/19	Thu 4/4/19
596		-5					
597		-5	Production Support	0%	5 days	Fri 4/5/19	Wed 4/10/19
598		-5	Super Admin screens	0%	0 days	Mon 12/3/18	Mon 12/3/18
599		-5	ATS Integration	0%	0 days	Mon 12/3/18	Mon 12/3/18
500		-5	Keywords Search Implementation	0%	0 days	Mon 12/3/18	Mon 12/3/18
501		-5	Advertising	0%	0 days	Mon 12/3/18	Mon 12/3/18
602			Phase 2 Development	0%	34.5 days	Mon 4/1/19	Tue 5/14/19
603		-9	IH Dashboard	0%	10 days	Mon 4/1/19	Thu 4/11/19
604		-5	UI	0%	1 day	Mon 4/1/19	Mon 4/1/19
605		-5	New Jobs	0%	2.5 days	Tue 4/2/19	Thu 4/4/19
606		-5	Stored procedure to get the Statistics for day, week & month	0%	1 day	Tue 4/2/19	Tue 4/2/19
507		-5	API	0%	0.5 days	Wed 4/3/19	Wed 4/3/19
808		-5	UI & Bind Data	0%	0.5 days	Wed 4/3/19	Wed 4/3/19
509			Searching	0%	0.25 days	Thu 4/4/19	Thu 4/4/19
510			Count Total	0%	0.25 days	Thu 4/4/19	Thu 4/4/19
511		-9	Modified Jobs	0%	1.5 days	Thu 4/4/19	Fri 4/5/19
612		-5	Stored procedure to get the Statistics for day, week & month	0%	0.5 days	Thu 4/4/19	Thu 4/4/19
513		-9	API	0%	0.25 days	Fri 4/5/19	Fri 4/5/19
514		-9	UI & Bind Data	0%	0.25 days	Fri 4/5/19	Fri 4/5/19
615		-	Searching	0%	0.25 days	Fri 4/5/19	Fri 4/5/19

D	Task Mode	Task Name	% Complete	Duration	Start	Finish
616		Count Total	0%	0.25 days	Fri 4/5/19	Fri 4/5/19
617	-5	New Employers	0%	1.5 days	Sat 4/6/19	Mon 4/8/19
618	-5	Stored procedure to get the Statistics for day, week & month	0%	0.5 days	Sat 4/6/19	Sat 4/6/19
619	-9	API	0%	0.25 days	Sat 4/6/19	Sat 4/6/19
620	-9	UI & Bind Data	0%	0.25 days	Sat 4/6/19	Sat 4/6/19
621		Searching	0%	0.25 days	Mon 4/8/19	Mon 4/8/19
622	-9	Count Total	0%	0.25 days	Mon 4/8/19	Mon 4/8/19
623		New Job Seekers	0%	1.5 days	Mon 4/8/19	Tue 4/9/19
624	-9	Stored procedure to get the Statistics for day, week & month	0%	0.5 days	Mon 4/8/19	Mon 4/8/19
625		API	0%	0.25 days	Tue 4/9/19	Tue 4/9/19
626		UI & Bind Data	0%	0.25 days	Tue 4/9/19	Tue 4/9/19
627		Searching	0%	0.25 days	Tue 4/9/19	Tue 4/9/19
628	- 5	Count Total	0%	0.25 days	Tue 4/9/19	Tue 4/9/19
629		Transactions	0%	1.5 days	Wed 4/10/19	Thu 4/11/19
630	-5	Stored procedure to get the Statistics for day, week & month	0%	0.5 days	Wed 4/10/19	Wed 4/10/19
631		API	0%	0.25 days	Wed 4/10/19	Wed 4/10/19
632		UI & Bind Data	0%	0.25 days	Wed 4/10/19	Wed 4/10/19
633		Searching	0%	0.25 days	Thu 4/11/19	Thu 4/11/19
634	-5	Count Total	0%	0.25 days	Thu 4/11/19	Thu 4/11/19
635	-5	Integration Testing	0%	0.5 days	Thu 4/11/19	Thu 4/11/19
636		ATS Integration(PCRecruiter)	0%	16 days	Fri 4/12/19	Thu 5/2/19
637	-5	Authentication	0%	1 day	Fri 4/12/19	Fri 4/12/19
638	-9	Get access token request	0%	0.5 days	Fri 4/12/19	Fri 4/12/19
639		Parsh response and store access token	0%	0.5 days	Fri 4/12/19	Fri 4/12/19
640		Candidate	0%	15 days	Mon 4/15/19	Thu 5/2/19
641	-9	Get Candidate	0%	5 days	Mon 4/15/19	Fri 4/19/19
642		Get Candidates API Request	0%	0.5 days	Mon 4/15/19	Mon 4/15/19
643		Parse data	0%	0.5 days	Mon 4/15/19	Mon 4/15/19
644	- 5	Create candidate into our System	0%	2 days	Tue 4/16/19	Wed 4/17/19

D	Task Mode	Task Name	% Complete	Duration	Start	Finish
645	-5	Maintain logs	0%	1 day	Thu 4/18/19	Thu 4/18/19
646	- 5	Unit testing	0%	1 day	Fri 4/19/19	Fri 4/19/19
647	-	Post Candidate	0%	5 days	Sat 4/20/19	Thu 4/25/19
648	-	Get New IH Candidates	0%	1 day	Sat 4/20/19	Sat 4/20/19
649		Sp to get new Candidates into our system	0%	1 day	Mon 4/22/19	Mon 4/22/19
650		Prepare the post request	0%	1 day	Tue 4/23/19	Tue 4/23/19
651		Maintain logs	0%	1 day	Wed 4/24/19	Wed 4/24/19
652	-	Unit testing	0%	1 day	Thu 4/25/19	Thu 4/25/19
653	-	Get Candidate Attachment	0%	5 days	Fri 4/26/19	Thu 5/2/19
654	-	Get Candidates API Request	0%	0.5 days	Fri 4/26/19	Fri 4/26/19
655		Parse data	0%	0.5 days	Fri 4/26/19	Fri 4/26/19
656	-	Create attachement into our System	0%	2 days	Mon 4/29/19	Tue 4/30/19
657		Maintain logs	0%	1 day	Wed 5/1/19	Wed 5/1/19
658	-5	Unit testing	0%	1 day	Thu 5/2/19	Thu 5/2/19
659	-	Employment	0%	15 days	Mon 4/15/19	Thu 5/2/19
660		Get Company	0%	5 days	Mon 4/15/19	Fri 4/19/19
661		Get Company API Request	0%	0.5 days	Mon 4/15/19	Mon 4/15/19
662	-5	Parse data	0%	0.5 days	Mon 4/15/19	Mon 4/15/19
663	-3	Create company into our System	0%	2 days	Tue 4/16/19	Wed 4/17/19
664		Maintain logs	0%	1 day	Thu 4/18/19	Thu 4/18/19
665	-5	Unit testing	0%	1 day	Fri 4/19/19	Fri 4/19/19
666	-5	Post Company	0%	5 days	Sat 4/20/19	Thu 4/25/19
667	-5	Get New IH Candidates	0%	1 day	Sat 4/20/19	Sat 4/20/19
668	-5	Sp to get company data	0%	1 day	Mon 4/22/19	Mon 4/22/19
669	-5	Prepare the post request	0%	1 day	Tue 4/23/19	Tue 4/23/19
670	-5	Maintain logs	0%	1 day	Wed 4/24/19	Wed 4/24/19
671	-5	Unit testing	0%	1 day	Thu 4/25/19	Thu 4/25/19
672	-5	Get Company Attachment	0%	5 days	Fri 4/26/19	Thu 5/2/19
673	-5	Get Candidates API Request	0%	0.5 days	Fri 4/26/19	Fri 4/26/19
674		Parse data	0%	0.5 days	Fri 4/26/19	Fri 4/26/19
675	-	Create attachement into our System	0%	2 days	Mon 4/29/19	Tue 4/30/19

D (Task Mode	Task Name	% Complete	Duration	Start	Finish
676	-5	Maintain logs	0%	1 day	Wed 5/1/19	Wed 5/1/19
677	-5	Unit testing	0%	1 day	Thu 5/2/19	Thu 5/2/19
678	- 5	Jobs	0%	15 days	Mon 4/15/19	Thu 5/2/19
679	-	Get Jobs	0%	5 days	Mon 4/15/19	Fri 4/19/19
680	-3	Get job API Request	0%	0.5 days	Mon 4/15/19	Mon 4/15/19
681	-	Parse data	0%	0.5 days	Mon 4/15/19	Mon 4/15/19
682	-5	Create job into our System	0%	2 days	Tue 4/16/19	Wed 4/17/19
683	-	Maintain logs	0%	1 day	Thu 4/18/19	Thu 4/18/19
684	-	Unit testing	0%	1 day	Fri 4/19/19	Fri 4/19/19
685	-3	Post Job	0%	5 days	Sat 4/20/19	Thu 4/25/19
686	-	Get New IH Candidates	0%	1 day	Sat 4/20/19	Sat 4/20/19
687	-	Sp to get company data	0%	1 day	Mon 4/22/19	Mon 4/22/19
588	-3	Prepare the post request	0%	1 day	Tue 4/23/19	Tue 4/23/19
589	-	Maintain logs	0%	1 day	Wed 4/24/19	Wed 4/24/19
690		Unit testing	0%	1 day	Thu 4/25/19	Thu 4/25/19
591	-3	Get Job Attachment	0%	5 days	Fri 4/26/19	Thu 5/2/19
592	-	Get job API Request	0%	0.5 days	Fri 4/26/19	Fri 4/26/19
593	-3	Parse data	0%	0.5 days	Fri 4/26/19	Fri 4/26/19
694	-	Create attachement into our System	0%	2 days	Mon 4/29/19	Tue 4/30/19
695		Maintain logs	0%	1 day	Wed 5/1/19	Wed 5/1/19
696		Unit testing	0%	1 day	Thu 5/2/19	Thu 5/2/19
697	-	Parse Resume	0%	8.5 days	Fri 5/3/19	Tue 5/14/19
698		Create View for modified jobs	0%	0.5 days	Fri 5/3/19	Fri 5/3/19
699	-5	Implement business logic to display the summary of modified jobs	0%	0.5 days	Fri 5/3/19	Fri 5/3/19
700	- 5	Create API for new employers	0%	0.5 days	Sat 5/4/19	Sat 5/4/19
701	-5	Create View for new employers	0%	0.5 days	Sat 5/4/19	Sat 5/4/19
702		Implement business logic to display the summary of new employers	0%	0.5 days	Mon 5/6/19	Mon 5/6/19
703	-5	Create API for new job seekers	0%	0.5 days	Mon 5/6/19	Mon 5/6/19
704	-5	Create View for new job seekers	0%	0.5 days	Tue 5/7/19	Tue 5/7/19

D	Task Mode	Task Name	% Complete	Duration	Start	Finish
705	- 5	Implement business logic to display the summary of new job seekers	0%	0.5 days	Tue 5/7/19	Tue 5/7/19
706	-	Create API for transactions	0%	0.5 days	Wed 5/8/19	Wed 5/8/19
707	-5	Create View for transactions	0%	0.5 days	Wed 5/8/19	Wed 5/8/19
708	-5	Implement business logic to display the summary of transactions	0%	0.5 days	Thu 5/9/19	Thu 5/9/19
709	-5	Create API for candidates applied	0%	0.5 days	Thu 5/9/19	Thu 5/9/19
710	- 5	Create View for candidates applied	0%	0.5 days	Fri 5/10/19	Fri 5/10/19
711	- 5	Implement business logic to display the summary of candidates applied	0%	0.5 days	Fri 5/10/19	Fri 5/10/19
712		Design changes/fixes	0%	1.5 days	Mon 5/13/19	Tue 5/14/19

Predecessors	Resource Names
	Pratima
	Pratima
4	Pratima
	Pratima
7	Pratima
186	Chris
191	Pratima
194	Pratima
454	Pratima

Predecessors	Resource Names
523	R3
527	R3
528	R3
529	R3
531	R3
532	R3
530	R3
534	R3
482	Hassan
538	Hassan
539	Hassan
540	Hassan
541	Hassan
542	Hassan
543	Hassan
546	Hassan
547	Hassan

Predecessors	Resource Names
548	Hassan
552	Hassan
553	Hassan
555 	паѕъап
554	Hassan
556	Hassan
557	Hassan
555	Hassan
559	Hassan
455	Pratima
563	Pratima
564	Pratima
565	Pratima
567	Pratima
568	Pratima
566	Pratima
570	Pratima
571	Pratima
574	Pratima
575	Pratima
576	Pratima
	Tauma
577	Pratima
579	Pratima
580	Pratima

Predecessors	Resource Names
581	Pratima
	Pratima
	Pratima
	Hassan
	Chris
303	Cillis
596	Hassan,Pinki,P
604	
606	
607	
608	
609	
610	
612	
613	
614	

Predecessors	Resource Names
615	
616	
618	
619	
620	
621	
622	
624	
625	
626	
627	
620	
628	
630	
631	
632	
633	
634	
603	
635	
638	
639	
642	
643	

Predecessors	Resource Names
644	
645	
646	
648	
649	
650 651	
651	
652	
652 654	
654 655	
655 656	
657	
639	
661	
662	
663	
664	
00 -1	
665	
667	
668	
669	
670	
-	
671	
673	
674	

Predecessors	Resource Names
675	
676	
639	
680	
681	
682	
683	
684	
686	
687	
688	
689	
690	
692	
693	
694	
695	
coc	
696	
698	
699	
700	
701	
702	
703	

redecessors	Resource Names
'04	
'OE	
'05 '06	
00	
08	
'09	
'10	
'11	